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Quarterly Overview

Reporting Country CAR-Kazakhstan Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 42%
Collaborating Partners 2. Laboratories 60%
Date Report Sent 3. Infection Control 25%
From Timur Bazikov, TB CARE I 4. PMDT 10%
To Arman Toktabayanov, USAID 

CAR
6. Health Systems Strengthening 13%

Reporting Period January-March 2013 7. M&E, OR and Surveillance 28%
Overall work plan completion 30%

Most Significant Achievements 

Universal and Early Access
1. The Akmola regional training center was established at Koshetau  Regional TB dispensary. TB CARE I 
provided limited equipment for the center and technical support for the development of its training 
programs  with a focus on administration of outpatient care.  In March, TB CARE I staff along with staff 
of the center conducted  the first trainings on provision of outpatient care for TB service and PHC 
provides.
2. The protocol on outpatient care and psychosocial patient support for TB/MDR patients (including 
adults and children) for Akmola region was approved by the Akmola Health Department and the 
Regional Sanitary‐Epidemiological Service in February 2013. NTP drafted an order to be signed by the 
MoH on piloting the outpatient care model and psychosocial support for TB  patients in Akmola in 
March 2013. Actual implementation of the model started in January 2013. 70 beds have been reduced 
at TB dispensary' s hospital while savings went to support outpatient care  facilities. Sixty five TB and 
MDR‐TB patients are being supported through the new outpatient care approach based on the 
developed and approved protocol in Akmola region.
5. In February 2013, TB CARE I participated in a meeting with Prison Service  officials  which covered the 
revision of prisoner transportation policies. As part of the ongoing reform, there will be a reduction of 
TB colonies  from seven to four TB colonies in Kazakhstan by 2015. That move requires major shifts of 
prisoners with TB across the country. The Prison Service, at the request of the government was tasked 
with the development of the design and sanitary norms for special train cars that will transfer prisoners 
with TB. In February, TB CARE I participated in a meeting with all stakeholders and developed the draft 
of the TOR/design for the special train car.
At the end of February 2013, the proposal was approved by the administration of the President. Now, 
the Ministry of Transport will develop cost assumptions for the procurement of four train cars to be 
built. 
Labs
In January‐March 2013, 1,005 successful tests were performed by three sites (NRL data not yet 
available) with Xpert MTB positivity rate 43.7% (439 Xpert MTB+tests) and RIF resistance rate 48.06% 
(211 Xpert MTB+RIF+ tests). 
PMDT
1. The  revised and updated PMDT protocols were approved by NTP in March 2013 and will be 
distributed to NTP and project sites in April 2013. It is expected that the protocols will be adopted by 
MOH and will be incorporated in the updated MOH decree #218 by end of April.
2. Development of the national guidelines on the management of drug‐resistant TB was started in 
March 2013. The content, design and NTP expectations were discussed and agreed on at the TWG 
meeting.  External  PMDT Consultant, Kai Blondal, is facilitating the process of developing the guidelines 
from a distance .



Overall work plan implementation status

In-country Global Fund status and update

Technical and administrative challenges 

OR, M&E
1. A manuscript with the title "Psychosocial support improves treatment adherence among MDR‐TB 
patients: experience from East Kazakhstan" was published in the Open Infectious Diseases Journal # 7 
(Suppl. 1:M1), p. 1 ‐ 5 (authored by G. Kaliakbarova and partners from East Kazakhstan region) in 
January 2013. 

There were no technical or administrative challenges this quarter. 

Kazakhstan was selected for piloting the New Funding Model of the GFATM. The Ministry of Health 
accepted the invitation and officially sent the agreement to the GF in Geneva.
Currently, the NTP is finalizing the National Strategic Plan on fighting TB for the period 2013 ‐ 2020 that 
will be used for proposal development.
Nine GeneXpert machines are on the way to Kazakhstan. These machines will be placed in the 
bacteriological laboratories of the oblast TB dispensaries and will follow the previously developed 
National Xpert strategy for inmplementation and use.  GF supported practical trainings on the use of 
XpertMTB/RIF  for the laboratory workers.

In January‐March 2013, TB CARE I was on target with delivering on APA3 work plan activities.



Quarterly Activity Plan Report

Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 Finalized protocol on outpatient 
care and patient support in 
Akmola oblast

KNCV 12,335 100% Feb 2013 During the second meeting of the Akmola oblast multi-
disciplinary group on November 22, 2012, the final draft 
version of the protocol on the outpatient model of care 
for Akmola was discussed and agreed on by all members 
(19 participants, females - 15).
The draft of the protocol was sent to oblast authorities 
(local government, department of SES, department of 
social affairs and others) and NTP for review and 
comments. Adoption of the protocol and piloting of the 
model is expected to begin in early 2013, subject to SES 
concurrence.
The protocol on outpatient care and psychosocial patient 
support for TB patients in Akmola region was approved 
by the Akmola Health Department and regional Sanitary-
Epidemiological Service (SES) in February 2013.  
Taking into account SES concurrence, NTP (upon 
request from TB CARE I) drafted an order on the official 
implementation of full outpatient care in Akmola region 
within the project. The order will be signed by MOH in 
April.
Implementation of outpatient care and PSS support for 
TB patients continues according to the protocol and  
started earlier than expected, in January 2013. 

1.2.2 Established Akmola regional 
training center 

KNCV 10,656 75% Mar 2013 The Akmola regional training center was established in 
January 2013. TB CARE I provided computers and 
technical support for the introduction of training 
programs. TB CARE I staff along with staff of the center 
conducted trainings on the provision of outpatient care 
for TB service and PHC provision in March 2013. TB 
CARE I will continue technical support in the 
development of traning agendas and materials on the 
different aspects of TB control and care.

Cumulative 
Technical 

Completion

Planned 
Completion 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care providers 
(Supply)

1. Universal and Early Access



1.2.3 Trainings on outpatient care and 
patient support in Akmola oblast

KNCV 32,328 50% Apr 2013  TB CARE I Regional Technical Officer developed 
distribution materials, pre-/post test, case studies and 
handouts for three trainings that were conducted with 
the participation of HRD Consultant Ieva Leaimane, 
KNCV Central Office, in Kokshetau from March 26-April 
4, 2013. A representative from NTP also attended the 
trainings as a co-facilitator and observer. The trainings 
were conducted in the newly established training center 
of the TB dispensary of Akmola region.
                                                                                  
The first training was conducted on March 28-29, for 23 
health professionals (doctors and nurses) from TB and 
PHC services at the regional/city/rural levels, SES, and 
social workers (20 females and 3 males). Two additional 
trainings were conducted on April 1-4, 2013.

1.2.4 Supportive supervision visits to 
Akmola oblast on outpatient 
care and patient support

KNCV 5,720 0% Jul 2013 Supportive supervision visits with the participation of 
NTP will be conducted in June and August.

1.2.5 Workshop in Akmola oblast to 
discuss the interim results on 

KNCV 20,255 0% Sep 2013 Preparations for the workshop will start in July.

1.2.6 Prison staff and NGOs trained on 
patient counseling, focusing on 
treatment adherence

KNCV 17,971 25% Apr 2013 Preparation for the training (agenda, distribution 
materials, and case studies) has started with the 
involvement of a freelance consultant. Two two-day 
trainings are scheduled for May 27 - June 1, 2013.

1.2.7 Support to inter-agency 
coordination body at project 

KNCV 11,756 0% Jun 2013 The first meeting of the inter-agency coordination body 
will take place in June.

1.2.8 PMDT supervision visits to East-
Kazakhstan and Akmola oblasts

KNCV 23,870 50% Jun 2013 For the first time under the TB CARE I project, Senior 
Regional TB Advisor visited several  prisons in East-
Kazakhstan and Akmola oblasts to observe current MDR 
TB treatment and diagnostic practices, and to support  
medical staff on MDR TB patient care, including  
utilization of GeneXpert and other rapid diagnostic tools. 
The next supervision visit will be carried out in June.

1.2.9 Training for prison non medical 
staff from  prison facilities 
trained in TB control

KNCV 13,300 75% Jun 2013 TB CARE I Senior Regional TB Advisor conducted 
trainings for prison non-medical staff  in East-
Kazakhstan and Akmola oblasts, focusing on IC issues 
(personal protection) and the roles of prison staff in the 
administration of TB CARE in prisons. 14 EKO 
participants (females - 2) were trained on December 7, 
and 16 Akmola participants (females - 5) were trained 
on December 21. 

1.2.10 Training for prison health 
workers on the topics of TB, 
MDR-TB, and TB-HIV 

KNCV 11,530 25% Aug 2013 Preparations for the training are ongoing. This training 
is planned for August.



1.2.11 Meeting with high level prison 
authorities in Astana

KNCV 2,512 100% Dec 2012 On December 12, TB CARE I Regional Director and 
Regional TB Advisor met high level prison health officials 
in Astana, including the newly appointed head of the 
Medical Unit at the Prison Service.  The meeting 
emphasized the strong interest and support that the 
Kazakhstan Prison Service has in collaborating with TB 
CARE I on prison related activities.
During the meeting TB CARE I staff provided an 
overview of the regional and country portfolio and 
discussed upcoming activities for 2013. Cooperation 
with general TB services (access to labs, second line 
drugs, HIV services) was discussed; according to the 
Prison Service the cooperation needs improvement, 
mainly by strengthening the coordination of activities at 
the oblast level. 
Prison Service officials also emphasized the need for 
additional trainings for medical and non-medical prison 
staff and study tours to learn best practices in TB 
control.

1.2.12 Interministerial meeting to 
support an integrated approach 
for TB control in prisons 

KNCV 9,342 0% Jul 2013 The meeting was tentatively scheduled for November 
2012 and has now been moved to July.

1.2.13 Meetings on the development of 
a plan on the reorganization of 
TB services in prisons 

KNCV 10,016 50% Jun 2013 As part of ongoing reform, there will be only four (out of 
seven) TB colonies in Kazakhstan by 2015. That move 
requires major shifts of prisoners with TB across the 
country. The Prison Service, at the request of the 
government, was tasked with the development of the 
design and sanitary norms for special train cars that will 
transfer prisoners with TB.

In February 2013, TB CARE I participated in a meeting 
with all stakeholders and developed the draft of the 
TOR/design for the special train car. At the end of 
February, the proposal was approved by the 
administration of the President. Now, the Ministry of 
Transport will develop cost assumptions for the 
procurement of four train cars to be built.                      
                                                                                  
The next steps:  1) The Ministry of Transport and 
Communications is making arrangements for the 
acquisition of the special transport for the Kazakhstan 
Prison Service. 2) A group of epidemiologists will 
develop  normative IC regulations for the transportation 
of TB patients that will be proposal for revised policy; 
the deadline for the development of this document is 
June 2013. 

42%



Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

2.3.1 Sample transportation systems 
to ensure optimal use of Xpert 
MTB/Rif in Xpert sites 

KNCV 10,390 75% Mar 2013 The current transportation systems in pilot sites have 
been reviewed and analyzed. Some pieces of the sample 
transportation system document (schedule of sample 
transportation from each facility to Xpert laboratories in 
East Kazakhstan and Akmola oblasts) were developed. 
The rest of the normative document will be developed in 
March.

The sample transportation system was discussed during 
one-day meetings conducted for managers and TB 
clinicians in the TB CARE I project sites (Talgar/NRL on 
February 22, Almaty TB dispensary on February 25, 
Kokshetau on February 28, Semey/EKO on March 5, and 
Oskemen/EKO on March 7). The main objective was to 
increase utilization of XpertMTB/RIF by improving the 
sample transportation system, particularly from remote 
districts and peripheral prisons. 
Deliverables: an agreement on sample transportation 
from remote districts and peripheral prisons was 
reached, and development of the  memorandum of 
cooperation is the next step to ensure that the 
sustainable transportation system agreed upon during 
the meetings is created.
Participants of the meetings: 
Talgar - 26 (7 males and 19 females)
Almaty - 19 (1 male and 18 females)
Kokshetau - 30 (5 males and 25 females)
Semey/EKO - 33 (6 males and 27 females)
Oskemen/EKO - 20 (1 male and 19 females)

2.3.2 Procurement of 2880 cartridges 
for Xpert MTB/Rif

KNCV 49,911 100% Jan 2013 2,880 cartridges were procured for Kazakhstan in mid-
January 2013 and distributed to four Xpert sites (Almaty 
city TBD, NRL, Akmola and East Kazakhstan).

2.3.3 Development of plan for 
optimization of lab services in 
Akmola oblast

KNCV 24,584 25% Apr 2013 Preliminary agreement on the mission to optimize 
laboratory services in Akmola was reached. The mission 
is scheduled for May 2013.  

2.3 Ensured 
optimal use of 
new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
plans

Cumulative 
Technical 

Completion

2. Laboratories Planned 
Completion 



2.3.4 Supportive supervision visits to 
Xpert sites

KNCV 96,644 75% Sep 2013 In early December, TB CARE I staff conducted 
supportive supervision visits to GeneXpert sites in 
Almaty City TB Dispensary, NRL, Akmola and East 
Kazakhstan  oblasts, with support from the  PMU 
Laboratory Consultant Manuela Rehr and the KNCV HQ 
Laboratory Consultant Sanne van Kampen. A total of 
2,537 tests were conducted and 1,012 patients were 
detected with TB in four project sites starting from late 
July 2012 until the end of December 2012.The initial 
performance assessment of the four sites was generally 
positive,  in terms of MTB positivity rate and RIF 
resistance rate (at 39.8% and 48.8% respectively), 
database management, timely enrolment on treatment, 
close relationships between lab specialists and clinicians, 
and the operational sputum transportation system.

Following the recommendations of the previous 
monitoring visit in December 2012, the regional TB 
CARE I team conducted supportive supervision visits to 
four Xpert sites (Almaty, Talgar, Oskemen and 
Kokshetau) in February-March 2013. The main 
objectives of the missions were to supervise 
implementation of XpertMTB/RIF, and to conduct on-the-
job trainings on laboratory procedures, selection of 
patients and recording and reporting of Xpert data 
based on the findings during the missions. Most findings 
had to do with insufficient selection of patients eligible 
for XpertMTB/RIF testing, quality of samples and 
transportation, clinical decision-making on TB cases 
detected with XpertMTB/RIF, and recording and 
reporting of Xpert data.
Deliverables: 1. Findings and recommendations were 
discussed with the managers, TB doctors and laboratory 
specialists from TB facilities and the prison service.
2. On-the-job trainings on clinical issues and recording 
and reporting of Xpert data were conducted. 
I  J M h 2013  1 005 f l t t   2.3.5 Development of National plan 

for routine use of Xpert MTB/Rif 
in Kazakhstan 

KNCV 17,758 25% May 2013 Following the completion of the pilot phase of GeneXpert 
introduction in February, preparations were started for 
the development of the National Plan. 

The TB CARE I team collects Xpert data from four Xpert 
pilot sites that will be analyzed in June and used for the 
development of the National Plan for routine use of 
XpertMTB/RIF in Kazakhstan.

60%



Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

3.2.1 Training of trainers KNCV 47,491 0% May 2013 Preparations for the training will start in April

3.2.2 TB-IC trainings in Akmola and 
East Kazakhstan oblasts

KNCV 25,938 25% Apr 2013 Preparations for the trainings started in March

3.2.3 Supportive supervision visits KNCV 12,754 0% Jun, Sep 2013 Supportive supervision visits will start in June

3.2.4 Procurement of TB IC equipment KNCV 75,022 75% Jun 2013 Local procurement of TB IC equipment is finished. 
Anemometers, fit tests and smoke tube test kits were 
distributed among TB facilities of TB CARE I project sites 
(National TB center, Almaty city dispensary, Oblast TB 
dispensaries of Akmola and East Kazakhstan regions). 
International procurement of UVC meters, vaneometers 
and particle counters will be completed in June and 
distributed among the same TB CARE I sites.

25%

Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 XDR TB protocol on diagnostic, 
treatment and care developed 
(linked with 4.1.3.)

KNCV 4,260 25% Jul 2013 Initial preparations for the development of the protocol 
have already started with TA from external PMDT 
consultant Kai Blondal 

4.1.2 Training module on M/XDR care 
TB developed

KNCV 700 0% Sep 2013 Preparations for the trainings will start after the 
adoption of the XDR TB protocol

4.1.3 MDR TB Guideline  revised and 
adapted in accordance with MoH 
order #218 (linked with 4.1.1.)

KNCV 6,800 25% Jul 2013 The development of the guidelines started in March

4.1.4 Supportive supervision  done to 
ensure the new MDR TB 
Guideline and protocols are 
integrated in clinical practice in 

KNCV 7,580 0% Sep 2013 Two visits to each pilot oblast will take place in June and 
September

4.1.5 Introduction of Childhood TB 
protocol at the national level

KNCV 42,034 0% Aug 2013 Preprations for the training will start in April

10%

3.2 Scaled-up 
implementatio
n of TB-IC 
strategies

Planned 
Completion Cumulative 

Technical 
Completion

3. Infection Control

4. PMDT

4.1 Improved 
treatment 
success of 
MDR TB

Planned 
Completion Cumulative 

Technical 
Completion



Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 Regional TB CARE APA4 
planning meeting

KNCV 13,265 0% Jun 2013 The regional TB CARE I APA4 planning meeting will take 
place in May 

6.2.2 Strengthening of local capacities KNCV 52,520 25% Sep 2013 TB CARE I sent two epidemiologists from Akmola and 
East Kazakhstan oblasts (1-male and 1-female) to an IC 
training course in Vladimir on March 1-5, 2013. 

13%

Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

7.1.1 Transfer of TB data from prison 
to the National TB register

KNCV 23,000 0% Aug 2013 Preparations for the transfer of data will start in June

7.1.2 Training on surveillance and 
M&E systems for prisons

KNCV 21,379 0% Jul 2013 Preparations for the training will start in May

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion
7.1 
Strengthened 
TB 
surveillance

7. M&E, OR and Surveillance

6. Health Systems Strengthening Planned 
Completion 

Planned 
Completion 

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies and 

i



Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Regional training on M&E KNCV 34,752 50% Apr 2013 Initial preparations for the training have already started

7.2.2 Supportive supervision of prison 
and civil TB services to improve 
surveillance and M&E system in 
project sites

KNCV 5,804 50% Sep 2013 Two visits to each pilot oblast (Akmola oblast and EKO) 
were conducted in March 2013. During the missions, TB 
CARE I Regional M&E Officer conducted on-the-job 
trainings for the staff of the statistical departments (3 
females) and laboratory technicians (3  females) 
responsible for the entry of laboratory data at the TB 
dispensaries. 
The National TB register was revised in January 2013. 
The register software was changed to an on-line system, 
and a new laboratory part, including variables related to 
molecular tests, was added. During the mission, TB 
CARE I Regional M&E Officer identified problems with 
data entry and data saving in the revised National 
Register. These issues were mainly related to the 
laboratory part.  TB CARE I Regional M&E Officer 
explained and demonstrated how to enter and save data 
and conducted practical exercises for the local lab and 
clinical staff. Additionally, some software problems could 
not be solved on the spot and needed to be addressed 
by the software developers.  Regional M&E Officer 
communicated with the software developers and 
explained the problems.
On-the-job training also included information on filling 
in the Xpert Excel-based tool and checking the 
correctness and completeness of Xpert data.

7.2.3 Development of National M&E 
plan

KNCV 8,788 0% Jun 2013 Preparations for the development of the M&E plan will 
start in April

Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.3.1 Evaluation of the 
implementation of outpatient 

KNCV 18,230 0% Sep 2013 The initial review of the results will start in May

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

7.3 Improved 
capacity of 



7.3.2 Evaluation of Xpert piloting in 
Kazakhstan

KNCV 30,596 50% To support the implementation of Xpert MTB/RIF in 
Kazakhstan (initiated in the summer of 2012), TB CARE 
I organized a mission on December 3-9, 2012, to 
monitor Xpert MTB/RIF implementation. A team of 
consultants from the KNCV/TB CARE I regional and 
central offices made monitoring visits to four Xpert pilot 
sites (NRL, bacteriological laboratory of Almaty City TB 
Dispensary, East Kazakhstan and Akmola Oblasts) and 
had a meeting with NTP and MedInform to discuss a 
new monitoring tool for Xpert M&E. The TB CARE I 
consultants jointly with the regional staff introduced the 
new monitoring tool for Xpert M&E to NTP and agreed to 
align this tool with the national monitoring & 
surveillance system.

TB CARE Regional M&E Officer developed a set of 
algorithms of Xpert indicators for the developers (Med 
Inform) of the National TB Register in February 2013. 
Xpert data collection is ongoing and will be finished in 
June 2013.

7.3.3 Interim analysis on effectiveness 
of patient support model in EKO 

KNCV 33,238 50% Sep 2013 At NTP request, TB CARE  I has developed a tool for the 
evaluation of the psychosocial profile of TB patients and 
a list of  indicators for monitoring the patient support 
system that will be incorporated in the National TB 
Electronic Data Register. During  the mission of the TB 
CARE I  Regional M&E Officer to EKO in December, 
EpiData software was installed in Oskemen and Semey 
TB facilities. Also, data collection was monitored for the 
operations research which evaluates the established 
patient support program.

Data collection for the operations research which 
evaluates the established patient support program 
continues and will be finished in May 2013. 

7.3.4 Publication of manuscripts on TB 
CARE I project studies

KNCV 18,954 50% Sep 2013 A manuscript with the title, "Psychosocial support 
improves treatment adherence among MDR-TB patients: 
experience from East Kazakhstan" in the Open 
Infectious Diseases Journal #7, (Suppl. 1:M1), p. 1 - 5, 
G. Kaliakbarova with co-authors (local partners from 
East Kazakhstan) was published in January 2013.

28%

593,271
1,564,264

Total Approved Staffing & Operations Budge
Grand Total Approved Project Budget

NTPs to 
perform 
operations 
research



Quarterly MDR-TB Report

Country CAR-Kazakhstan Period

MDR TB cases diagnosed and put on treatment in country

Quarter
Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 7336 5740
Total 2011 7386 5311

Jan-Mar 2012 1902 1342
Apr-Jun 2012 2285 1880
Jul-Sep 2012 1822 1367
Oct-Dec 2012 1599 1936

Total 2012 7608 6525
Jan-Mar 2013 N/A N/A

Comments:

January-March 2013

Data for January-March are not 
ready.



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks

1 KNCV 1.2.3. Ieva Leimane
Trainings on outpatient care and patient 
support in Akmola oblast

March-April 
2013 Completed

March 26-
April 5, 2013 Completed

2 KNCV 1.2.5. Ieva Leimane

Workshop in Akmola oblast to discuss 
interim results on outpatient care in 
Akmola oblast

September 
2013 Planned

3 KNCV 2.3.3. Girts Skenders
Development of plan for optimization of 
lab services in Akmola oblast April 2013 Planned

The travel was 
previously scheduled 
for April, but due to 
the busy schedule of 
Girts Skenders, this 
visit will be conducted 
at the end of May 
2013

4 KNCV 2.3.4.

Sanne van 
Kampen/Manuela 
Rehr

Supportive supervision visits to Xpert 
sites

Dec 2012, 
Feb 2013, 
April 2013
September 
2013 Completed

Dec 3-9
April 8-12, 
2013

Two of the four visits 
were completed in 
December 2012 and in 
April 2013

5 KNCV 3.2.1. Ieva Leimane Training of trainers August 2013 Planned

6 KNCV 4.1.5. Iveta Ozere
Introduction of Childhood TB protocol at 
the national level

July-August 
2013 Planned

7 KNCV 7.2.1. Susan van den Hoff Regional training on M&E April 2013 Planned

8 KNCV 7.3.2. Susan van den Hoff

Operations research on the effectiveness 
of GeneXpert for MDR TB diagnosis in 
project sites January 2013 Completed

Dec 3-9, 
2012

GX M&E tool was 
presented

9 KNCV 7.3.3. Susan van den Hoff
Interim analysis on effectiveness of 
patient support model in EKO July 2013 Planned

10

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

4
12

33%



Quarterly Photos (as well as tables, charts and other relevant materials)
I. Training on outpatient care & patient support in Akmola region (Kokshetau city, March 28-29, 2013)

Pic 1. A TB doctor, NGO representative, and PHC manager discuss Pic 2. A childhood TB doctor is leading a small group discussion
a case study on patient support on TB IC measures within home based DOT

Pic 4. The training center of the Akmola regional TB dispensary
The deputy chief doctor and M&E specialist discuss the recording 
& reporting scheme on outpatient care & treatment support

Pic 5. Participants from the district level (a PHC manager, TB 
manager & PHC manager) discuss advocacy issues in work with 
the government



II. World TB Day, Almaty, March 20, 2013

Pic 3. A social worker, PHC general practitioner, the head of the 
outpatient unit of Akmola oblast TB dispensary and the chief TB 
doctor from the district level discuss the division of 
responsibilities among services regarding the retention of 

Pic.1 Students reading brochures about TB, which were 
developed by USAID projects during a promo event dedicated to 
World TB Day, March 20, 2013



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

ND ASUS K43E, 
Core i3-2310M-

2100/320G5/3GB/D
VD-

RW/802.11B.g/BT/1
4*HD/nob/nom 

B3N0BC352978137 05.07.2011 109,628.00 KZT   11,745.86 KZT RO, Almaty Good

Regional 
Procurement 
& Logistics 

Officer

ND ASUS K43E, 
Core i3-2310M-

2100/320G5/3GB/D
VD-

RW/802.11B.g/BT/1
4*HD/nob/nom 

B3N0BC353159132 05.07.2011 109,628.00 KZT   11,745.86 KZT RO, Almaty Good Project 
Coordinator

ND ASUS K43E, 
Core i3-2310M-

2100/320G5/3GB/D
VD-

RW/802.11B.g/BT/1
4*HD/nob/nom 

B3N0BC353033135 05.07.2011 109,628.00 KZT   11,745.86 KZT RO, Almaty Good
Regional 

Laboratory 
Officer

ND ASUS K43E, 
Core i3-2310M-

2100/320G5/3GB/D
VD-

RW/802.11B.g/BT/1
4*HD/nob/nom 

B3N0BC352876139 05.07.2011 109,628.00 KZT   11,745.86 KZT RO, Almaty Good

Regional 
Monitoring & 
Evaluation 

Officer

Panasonic/KX-
TS2365RUW 1ABKH651239 05.07.2011 8,850.00 KZT       948.21 KZT RO, Almaty Good

Regional 
Laboratory 

Officer

Panasonic/KX-
TS2365RUW 1ABKH651248 05.07.2011 8,850.00 KZT       948.21 KZT RO, Almaty Good Project 

Coordinator

TB CARE I
CAR-Kazakhstan

January-March 2013
APA 3



Panasonic/KX-
TS2365RUW 1ABKH651250 05.07.2011 8,850.00 KZT       948.21 KZT RO, Almaty Good

Regional 
Procurement 
& Logistics 

Officer

Win Pro 7 64-bit 
Russian CIS and 

Georgia 1pk
05.07.2011 355,296.00 KZT   38,067.43 KZT RO, Almaty Good All KNCV RO 

staff

Office Home and 
Business 2010, 

32/64 English no EU
05.07.2011 191,996.00 KZT   20,571.00 KZT RO, Almaty Good

Reg Proc & 
Log Off.; Proj 
Coord.; Reg 
Mon & Eval 

OfficeMultiLangPk 
2010 Olp NL 05.07.2011 20,000.00 KZT    2,142.86 KZT RO, Almaty Good

Reg Proc & 
Log Off.; Proj 
Coord.; Reg 
Mon & Eval 

Dr Web SSecurity 
Pro (K3) 1 electronic 

license, 1 year
05.07.2011 58,560.00 KZT    6,274.29 KZT RO, Almaty Good All KNCV RO 

staff

Dr Web Server 
Security 05.07.2011 44,800.00 KZT    4,800.00 KZT RO, Almaty Good All KNCV RO 

staff

Switch, 16 port 
10/100/1000 Mbit, 
Tenda TEG1016D, 
Auto MDI/MDI-X, 

rack/dekstop, int PS

05.07.2011 19,926.00 KZT    2,134.93 KZT RO, Almaty Good
Project & 

Administative 
Assistant

Language Pack (LP) 05.07.2011 24,000.00 KZT    2,571.43 KZT RO, Almaty Good

Reg Proc & 
Log Off.; Proj 
Coord.; Reg 
Mon & Eval 

Off.; Reg Lab 
Off.; Proj & 

Admin 
Assistant

Office chairs, Torino 07/26/2011 7,200.00 KZT       771.43 KZT RO, Almaty Good

Regional 
Procurement 
& Logistics 

Officer

Office chairs, Torino 07/26/2011 7,200.00 KZT       771.43 KZT RO, Almaty Good
Regional 

Laboratory 
Officer

Office chairs, Torino 07/26/2011 7,200.00 KZT       771.43 KZT RO, Almaty Good Project 
Coordinator

Office chairs, Torino 07/26/2011 7,200.00 KZT       771.43 KZT RO, Almaty Good
Project & 

Administative 
Assistant



Mobile Cabinet 07/26/2011 14,500.00 KZT    1,553.57 KZT RO, Almaty Good

Regional 
Procurement 
& Logistics 

Officer

Mobile Cabinet 07/26/2011 14,500.00 KZT    1,553.57 KZT RO, Almaty Good
Regional 

Laboratory 
Officer

Telephone system 
cabinet 07/26/2011 9,200.00 KZT       985.71 KZT RO, Almaty Good

Project & 
Administative 

Assistant

Office table 07/26/2011 13,200.00 KZT    1,414.29 KZT RO, Almaty Good
Regional 

Laboratory 
Officer

Table top 07/26/2011 8,800.00 KZT       942.86 KZT RO, Almaty Good
Project & 

Administative 
Assistant

Camera, Canon 
Power Shot S95 4343B001 [AA] 09/30/2011 78,120.00 KZT    8,370.00 KZT RO, Almaty Good

Regional 
Procurement 
& Logistics 

Officer
Monitor TFT 

Samsung 21'' 
S22A350HS

1795HLPBB00190Y 05/04/2012 33222.00              -   KZT RO, Almaty Good
TB CARE I 
Program 

Director CA

Telephone Panasonic 
KX-TG2511 1KAQB049789 05/04/2012 8990.00              -   KZT RO, Almaty Good

TB CARE I 
Program 

Director CA

Office cell-phone 
Nokia 1280 352434052567398 05/17/2012 5000.00       535.71 KZT RO, Almaty Good

Regional 
Procurement 
& Logistics 

Officer
Core i3-2100/ASUS 

P8H61-M 
LX3/S/RAM8GB/HDD
500Gb DVD+R/RW 

ASUS CaseATX

2918001944750 07/10/2012 78650.00              -   KZT RO, Almaty Good
Project & 

Administrative 
Assistant

Cell phone for 
corporate 

communication 
Nokia 1280

354580057251640 02/14/2013 3190.00       341.79 KZT RO, Almaty Good
TB CARE I 
Program 

Director CA

Cell phone for 
corporate 

communication 
Nokia 1280

354580057252978 02/14/2013 3190.00       341.79 KZT RO, Almaty Good
Regional 

Laboratory 
Officer

Cell phone for 
corporate 

communication 
Nokia 1280

354580057249610 02/14/2013 3190.00       341.79 KZT RO, Almaty Good Project 
Coordinator



Cell phone for 
corporate 

communication 
Nokia 1280

354580057251442 02/14/2013 3190.00       341.79 KZT RO, Almaty Good Accountant

Cell phone for 
corporate 

communication 
Nokia 1280

354580057251905 02/14/2013 3190.00       341.79 KZT RO, Almaty Good Regional M&E 
Officer

Cell phone for 
corporate 

communication 
Nokia 1280

354580057249651 02/14/2013 3190.00       341.79 KZT RO, Almaty Good
Regional 
Technical 
Officer

Cell phone for 
corporate 

communication 
Nokia 1280

354580057251566 02/14/2013 3190.00       341.79 KZT RO, Almaty Good

Regional 
Finance & 

Administration 
Manager

Cell phone for 
corporate 

communication 
Nokia 1280

354580057253083 02/14/2013 3190.00       341.79 KZT RO, Almaty Good
Regional 
Financial 
Officer

Cell phone for 
corporate 

communication 
Nokia 1280

354580057251798 02/14/2013 3190.00       341.79 KZT RO, Almaty Good

Regional 
Procurement 
& Logistics 

Officer
Cell phone for 

corporate 
communication 

Nokia 1280

354580057250063 02/14/2013 3190.00       341.79 KZT RO, Almaty Good
Regional 
Senior TB 
Advisor 

Cell phone for 
corporate 

communication 
Nokia 1280

354580057255856 02/14/2013 3190.00       341.79 KZT RO, Almaty Good
Regional 
Infection 

Control Officer

Cell phone for 
corporate 

communication 
Nokia 1280

354580057256235 02/14/2013 3190.00       341.79 KZT RO, Almaty Good Regional 
Director

Cell phone for 
corporate 

communication 
Nokia 1280

354580057250147 02/14/2013 3190.00       341.79 KZT RO, Almaty Good
Project & 

Administrative 
Assistant

Cell phone for 
corporate 

communication 
Nokia 1280

354580057251368 02/14/2013 3190.00       341.79 KZT RO, Almaty Good Financial 
Officer

Chair n/a 02/14/2013 22000.00    2,357.14 KZT RO, Almaty Good
TB CARE I 
Program 

Director CA
10 Chairs Torino H n/a 02/14/2013 99000.00   10,607.14 KZT RO, Almaty Good



4 Chairs Torino n/a 02/14/2013 7150.00       766.07 KZT RO, Almaty Good
Regional 
Infection 

Control Officer
4 Chairs Torino n/a 02/14/2013 7150.00       766.07 KZT RO, Almaty Good
4 Chairs Torino n/a 02/14/2013 7150.00       766.07 KZT RO, Almaty Good
4 Chairs Torino n/a 02/14/2013 7150.00       766.07 KZT RO, Almaty Good

Chair Trend n/a 02/14/2013 6600.00       707.14 KZT RO, Almaty Good
Regional 
Technical 
Officer

2 Coat racks n/a 02/14/2013 6200.00       664.29 KZT RO, Almaty Good

Office table n/a 03/05/2013 14000.00    1,500.00 KZT RO, Almaty Good
Regional 
Infection 

Control Officer

Office table n/a 03/05/2013 14000.00    1,500.00 KZT RO, Almaty Good Project 
Coordinator

Office table n/a 03/05/2013 14000.00    1,500.00 KZT RO, Almaty Good
Office table n/a 03/05/2013 14000.00    1,500.00 KZT RO, Almaty Good

Mobile Cabinet n/a 03/05/2013 16100.00    1,725.00 KZT RO, Almaty Good

Regional 
Finance & 

Administration 
Manager

Mobile Cabinet n/a 03/05/2013 16100.00    1,725.00 KZT RO, Almaty Good
Regional 
Infection 

Control Officer

Mobile Cabinet n/a 03/05/2013 16100.00    1,725.00 KZT RO, Almaty Good Project 
Coordinator

Mobile Cabinet n/a 03/05/2013 16100.00    1,725.00 KZT RO, Almaty Good
Mobile Cabinet n/a 03/05/2013 16100.00    1,725.00 KZT RO, Almaty Good

File cabinet n/a 03/05/2013 29800.00    3,192.86 KZT RO, Almaty Good Regional 
Director

File cabinet n/a 03/05/2013 29800.00    3,192.86 KZT RO, Almaty Good

Regional 
Finance & 

Administration 
Manager

Table top (kitchen) n/a 03/05/2013 12500.00    1,339.29 KZT RO, Almaty Good

Table n/a 03/05/2013 28900.00    3,096.43 KZT RO, Almaty Good Regional 
Director

Removable cabinet n/a 03/05/2013 15500.00    1,660.71 KZT RO, Almaty Good Regional 
Director

Conference table n/a 03/05/2013 88000.00    9,428.57 KZT RO, Almaty Good

Table n/a 03/05/2013 14300.00    1,532.14 KZT RO, Almaty Good

Regional 
Finance & 

Administration 
Manager

Removable table n/a 03/05/2013 12500.00    1,339.29 KZT RO, Almaty Good Regional 
Director

Removable table n/a 03/05/2013 16100.00    1,725.00 KZT RO, Almaty Good
TB CARE I 
Program 

Director CA



Core i5-3470/ 
P8H77-M 

LE//H77,2D3,HDMI,
4U3,2S6,PCI <GA>/ 
RAM 8 GB/ HDD 500 

GB/ DVD±R/RW 
ASUS DRW-24$

C9M0CS038674 03/05/2013 73959.00    7,924.18 KZT RO, Almaty Good Accountant

NB ASUS Zenbook 
UX32VD, Core i7-

3517U-
1.9/SSD24G+500G5

/4GB/GT620M-
1GB/802.11n/BT/13.

3"FHD/Win8R

CBN0AS333057464 03/11/2013 202704.00   21,718.29 KZT RO, Almaty Good

Regional 
Finance & 

Administration 
Manager

NB ASUS Zenbook 
UX32VD, Core i7-

3517U-
1.9/SSD24G+500G5

/4GB/GT620M-
1GB/802.11n/BT/13.

3"FHD/Win8R

CBN0AS333065466 03/11/2013 202704.00   21,718.29 KZT RO, Almaty Good Regional 
Director

NB ASUS Zenbook 
UX32VD, Core i7-

3517U-
1.9/SSD24G+500G5

/4GB/GT620M-
1GB/802.11n/BT/13.

3"FHD/Win8R

CBN0AS33305646D 03/11/2013 202704.00   21,718.29 KZT RO, Almaty Good
Regional 
Finanacial 

Officer

NB ASUS Zenbook 
UX32VD, Core i7-

3517U-
1.9/SSD24G+500G5

/4GB/GT620M-
1GB/802.11n/BT/13.

3"FHD/Win8R

CBN0AS415148477 03/11/2013 202704.00   21,718.29 KZT RO, Almaty Good
Regional 
Infection 

Control Officer

NB ASUS Zenbook 
UX32VD, Core i7-

3517U-
1.9/SSD24G+500G5

/4GB/GT620M-
1GB/802.11n/BT/13.

3"FHD/Win8R

CBN0AS415146478 03/11/2013 202704.00   21,718.29 KZT RO, Almaty Good
Regional 
Technical 
Officer

NB ASUS Zenbook 
UX32VD, Core i7-

3517U-
1.9/SSD24G+500G5

/4GB/GT620M-
1GB/802.11n/BT/13.

3"FHD/Win8R

CBN0AS33305846E 03/11/2013 202704.00   21,718.29 KZT RO, Almaty Good
Regional 
Senior TB 
Advisor 



NB ASUS Zenbook 
UX32VD, Core i7-

3517U-
1.9/SSD24G+500G5

/4GB/GT620M-
1GB/802.11n/BT/13.

3"FHD/Win8R

CBN0AS33307246E 03/11/2013 202704.00   21,718.29 KZT RO, Almaty Good
Project & 

Administrative 
Assistant

(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


